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INTRODUCTION

This report represents a comprehensive account of the discussions/issues emanatingfrom a two day consultation onthe national response effortfollowing the passage ofHurricane Tomas, a Category one(1) hurricane which severelyimpacted Saint Lucia on October30-31, 2011. Hurricane Tomaswas accompanied by extensiverain which resulted in muchdevastation as well as loss of life.The report presents the actions taken by different agencies, the implications of thoseactions and the lessons learnt from the response effort. The workshop was sponsoredby the following partners:
 United States Agency for International Development/Office for Foreign DisasterAssistance (USAID/OFDA)
 Government of Saint Lucia
 Caribbean Disaster Emergency Management Agency (CDEMA)
 Pan American Health Organisation (PAHO)The Director had high commendation for staff of the National Emergency ManagementOrganisation who arranged all the logistics for ensuring a successful two dayconsultation.Welcome Remarks by Ms Dawn French: Director NEMOThe Director welcomed all to the two day consultation and in her brief remarks statedthe following as the primary objectives of the consultation.
 to improve existing response mechanisms and
 to garner lessons learnt from the Hurricane Tomas experience which can informfuture action in situations of this nature.
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She applauded the wide cross section of agencies represented and felt that the outcomeof the exercise should result in a very comprehensive analysis of the national response.The presence of the regional and international partner organisations which assisted inthe response effort was acknowledged and the Director indicated that theircontributions during the two day consultation would be invaluable to the decisionmaking process as it relates to future response efforts to catastrophic events. Sheencouraged all to participate actively in the discussions and to contribute meaningfullyto the process of developing a response mechanism that would assist in thedevelopment of a very well managed and coordinated approach to disastermanagement.Brief Remarks - USAID/OFDA (Mr. John Kimborough)The representative from USAID/ OFDA expressed immense pleasure for the opportunityto participate, along with hiscolleague, Mrs. Beryl Armbrister, inthis very important and criticalexercise. He explained that theOffice for Foreign DisasterAssistance (OFDA) was the office inthe United States Agency forInternational Development(USAID) legislated by the UnitedStates Congress, to coordinate andlead the United States government's response to foreign disasters, whether complex,emergencies or natural disasters. Mr. Kimborough added that the mandate of OFDAwas to save lives, alleviate human suffering and reduce the social and economic impactof disasters.He applauded NEMO for coordinating the two day consultation and providing anopportunity to learn new lessons; as each event produced unique challenges andprovided information for improved coordination and collaboration; to ensure thatpersons affected receive timely and appropriate assistance. In that regard, heemphasised the need for the existence within the affected country of a lead counterpart



P a g e | 9

agency to coordinate and provide appropriate assistance in any disaster responseeffort. In Saint Lucia this agency is the National Emergency Management Organisation(NEMO) under the leadership of the Prime Minister. The NEMO has developed athorough National Emergency Management Plan which was approved by the Cabinet ofMinisters in August 2007.
 He emphasised the need for the government and all agencies to give the fullestsupport in coordinating the response effort which will ultimately redound to thebenefit of the entire nation. Quoting from the National Emergency Plan, he madereference to the following:
 the critical role of NEMO in ensuring that the nation is in a state of preparednessin the event of an emergency,
 responding in a timely fashion to the needs of the country after a disaster and
 coordinating the response at the local, regional and international levels.He concluded by reiterating that USAID/OFDA was very pleased to support the two-dayconsultation and was looking forward to a productive two day exercise that would be ofbenefit to the people of Saint Lucia.

Brief Remarks – Session Chairperson (General [Ret] Earl Aurhurs)General Earl Aurhurs – The representativefrom CDEMA and former disastercoordinator for Belize, chaired the sessionin which agencies reported on theirresponse effort to Hurricane Tomas. Heexplained that the purpose of the exercisewas to identify weaknesses and gaps inthe response process which could beaddressed. He emphasised the importanceof the consultation as a forum for proper after action review and analysis of lessonslearnt as well as a forum and an opportunity for gaining insight into alternativeresponse mechanisms. The ultimate aim of this exercise he continued was to improvefuture response efforts.



P a g e | 10

PRESENTATION: NEMO
The Director presented and used a map produced by MapAction to illustrate the zone ofdevastation after the passage of Hurricane Tomas.
Shut Down Procedures
The Director of NEMO described the procedures for a shutdown order:When a storm is approaching Saint Lucia the Prime Minister calls a pre-strike meetingof the National Emergency ManagementAdvisory Committee (NEMAC). Some of theissues discussed include: closure or reopeningof school, the staging of national activities suchas carnival celebrations.At the time of Hurricane Tomas, the focus wason Jounen Kweyol, an annual celebration ofSaint Lucia’s creole culture.  The recommendedaction to the NEMAC was to shut down thecountry and postpone Jounen Kweyol. Thisdecision was made based on the adviceregarding the impending threat to Saint Luciaby Hurricane Tomas. The recommendation was supported by the Red Cross, GIS, SaintLucia Cadet Corps and the Supply Management Committee. However, the remainingmembers of NEMAC took the suggestion on the advisement and decided they would notshut down the country at that moment. The instruction to shut down the country wasissued on October 31, 2010 at 6:30 am. via Radio Saint Lucia.
Information ManagementA critical area which proved to be very problematic during the response effort was themanagement of information coming in and going out of the Emergency OperatingCentre (EOC). The various media houses, both print and electronic across the islanddescended on the EOC in an attempt to seek updates on the response efforts. This also
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involved the freelance media personnel, the regional and international landscape formedia were all requesting information from the EOC seeking for updates on the weathersituation. The information management, particularly liaising with the media washandled by a volunteer. The protocols for managing information in emergencies call fora particular government agency to handle information management.
Management of the Information (EOC Management)Managing information coming into the EOC is critical for historical significance and forvalidation of source.The EOC Management Standard OperatingProcedures document describes unifiedcommand where the decision makers/those of uswho control the resources of the countryassemble at the NEMO building which at thispoint in time is transformed into the EOC.However, in practice this was not the reality. Ineffect, what actually happened appeared to beremote command where key agencies chose tooperate individually to the response within theirrespective areas/organisations. As a result, thestipulated protocols as described in the Cabinetapproved National Emergency Management Plan2007 did not manifest in the command. At arecently held meeting of NEMAC called by the Prime Minister, members presentcommitted to the unified command in the event of any emergency/disaster.
Discussion
Saint Lucia Cadet Corps:Concern was expressed with the low attendance (50%) at the NEMAC meeting andwhether the legislation guiding NEMAC made provisions for punitive action. Inresponse, the Director indicated that there were no regulations to the DisasterManagement Act and this made it difficult to hold people accountable.
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Reply: In accordance with the Disaster Management Act 2006 some of the key positionsin NEMAC include:
 Director of NEMO
 Commander Special Services Unit (SSU)
 Permanent Secretaries
 Red Cross(There is also a clause which allows the Prime Minister to make inclusions to NEMAC)At the first meeting of NEMAC in2002 the Prime Minister instructedall the National Chairs to be part ofNEMAC. Consequently all NationalDisaster Committee Chairpersons,as well as representatives fromPolitical Parties have beeninstructed to be members of theNEMAC. Legislation guiding thecomposition of NEMAC is contained in Section One of the Act.

Rep UNDP Barbados and OECS: Ian KingThe UNDP representative made reference to the mode of operation to be adopted in anyresponse effort and supported the unified command approach. He highlighted thesupporting legislation. Mr. King was of the view that as a learning experience one needsto revisit the stipulated functions/roles of persons and officers within the variouscommittees. In particular, there was need to educate and inform stakeholders as well asprovide clear guidelines on the specific roles and responsibilities of those committees.The Director of NEMO informed participants that a comprehensive report on theconsultation will be prepared and circulated to all relevant persons and agencies. As ameans of familiarising Permanent Secretaries with the process of Disaster Managementand Response, Permanent Secretaries will receive a briefing on the subject andsubsequently be led on a tour of the NEMO physical plant by the Director of NEMO.
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The Director of NEMO informed participants that NEMO has continued to conductsensitisation meetings with new Permanent Secretaries on their role as it relates to thework of NEMO. At thosemeetings the role of the officerand the respective governmentministry/agency arearticulated.
The Director of Bureau of

Health Education: supportedthe call for a unified commandin terms of ensuring thatinformation disseminatedshould emanate from a reliable source that would result in decisive and appropriateaction. The management of information was viewed as a major challenge in themanagement of the EOC. The Director called for the appointment of an informationmanager to serve on the NEMO Secretariat.
Deputy Director – NEMO: The Deputy Director of NEMO made reference to themisinformation which was associated with the declaration for the National Shut downand proposed that timing of the declaration should allow sufficient time for personsworking far away from their place of residence to make a decision whether to leavetheir immediate residence. In the case of Tomas some persons working in the southernand south western areas on the island had left their homes enroute to the city longbefore the shutdown notice was issued. As a result, those persons experienced difficultyin returning to their respective communities due to inaccessible roads and serious landslippages.He added that in terms of casualties resulting from the passage of Hurricane Tomas, theChief Medical Officer’s report indicated the number of persons confirmed dead;however the number of persons missing were not reported.
Response: There was an extensive discussion on misinformation surrounding thedecision to issue the shutdown. In the case of Hurricane Tomas the system movedquickly. Reports clearly indicated that a strong tropical wave with sustained winds at 74
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miles per hour was heading for Saint Lucia. However, during the night the systemquickly developed into a Hurricane accompanied by extensive rainfall.The Director sought to clarify the appropriate action in terms of the declaration of ashutdown by outlining the following protocols:
 The Director of NEMO makes the recommendation based on information fromthe Met Office and weather bulletins within the region.
 The NEMAC endorses or does not endorse the recommendation. In the finalanalysis the Prime Minister issues the directive to shut down.One needs to take into consideration that Hurricane Tomas was a rainfall event. Therewas no indication that this amount of heavy rainfall for a Category 1 hurricane wasexpected during a 24 hour period. In effect Saint Lucia actually experienced a rainfallevent which caused the bulk of the damage.

Red Cross: The Saint Lucia Red Crossgave much credence to the unifiedcommand and uses this approach in itsresponse protocols. The Red Cross is ofthe view that there is need for actionsto be informed by proper planningwhich delineates designatedassignments at the EOC.Response to Tomas cannot be effective without opening the EOC or without decisionmakers at the EOC. Lack of coordination of operations at the EOC resulted in a core ofvolunteers functioning for long hours in roles they were not fully trained to performeffectively.There is need to revisit the role of NEMAC in providing advice that would result indecisive action to issue a shutdown order. Only the Prime Minister can make thatdecision. The NEMAC cannot take such a decision in its capacity as an advisory body.The Red Cross representative highlighted the following:1. Attendance at meetings by NEMAC members needs to be improved.
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2. Both the unified command and the remote control have their strengths and thereis need to develop a mechanism that would allow for a coordinated approach tomanaging the response effort from the EOC3. There is need to develop a system for communicating reliable information,particularly when it relates to loss of life.4. Orientation sessions on Disaster Management for all Permanent Secretaries withan emphasis on their roles and responsibilities are necessary. Presentations tobe made by the Director of NEMO and the Met Office at these sessions.
PRESENTATION: MINISTRY OF COMMUNICATIONS WORKS
TRANSPORT AND UTILITIES

Presented by the Chief EngineerThe Ministry of Communications, Works,Transport and Public Utilities is consideredone of the first responders in any event ofthat magnitude. In that regard, workcommenced immediately. Hurricane Tomasposed a number of challenges and constraintsand in the process many lessons were learnt.Again the issue of communication was a major challenge, considering the completeshutdown of a major telecommunications system (LIME). The team had to rely onlimited cell phone service across the island. Internal and external communicationsystems among agencies and individuals were also a challenge.In the immediate aftermath of Hurricane Tomas, a number of persons with heavyequipment volunteered their services in clearing inaccessible areas. In the absence of acentralised, coordinating mechanism, such efforts can result in an added financialchallenge to the country.
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Challenges1. Coordination of volunteer persons with heavy equipment, including personswithin the community. Lack of coordination between Ministry of Works and theDisaster Committees.
2. Cooperation of the public: Impressing upon people the need to adhere to theprecautionary measures in accessing treacherous and dangerous areas. Forinstance, traversing the Barre D’Lisle immediately after the hurricane wasvirtually impossible. Roads were inaccessible and slippery as a result of mudslides. In times like these, motorists need to exercise patience and cooperatewith the emergency services. The practice of persons visiting the area simply forsight-seeing, compounds the problem and seriously hinders progress in clearingthe roads.

Centralised CommunicationThe Ministry is of the view that somelevel of centralised communication needsto be established for use in times ofevents like Hurricane Tomas. Oneassumes that in such a moderntechnological age, the use of cell phonesto communicate with persons ininaccessible areas would be possible. Thereliance on cell phones has resulted in a reduction in the use of ham radios and hamradio operators. There is need to provide training in the use of ham radios. Ham radiosallow for better coverage both regionally and locally, a feature which makes such asystem more reliable.
Shortage of FuelA major challenge was the shortage of fuel for the Ministry’s fleet of vehicles and heavyequipment operators. The Soufriere area was blocked off by major landslides especiallyat Columbette and there was no alternative access except through the port. There isneed to consider an alternative means of access in terms of using coastal waters totransport fuel, water and other essential supplies. The Ministry had to resort to the use
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of a vessel from Guadeloupe to assist in the transportation of all the heavy equipment,containerised cargo and also fuel vehicles into that area.
Lessons LearntLessons learnt from Hurricane Tomas emphasises the need for adequate preparedness.In that regard, the Ministry ofCommunications, Works,Transport & Public Utilities is inthe process of reviewing itsDisaster Plan to improve oninternal response mechanismsand to be in a preparednessmode in the event any naturaldisaster affects the island.
Discussion
Saint Lucia Cadet Corps: indicated that acquiring and operating ham radios is a costlyventure and suggested the provision of concessions to increase the number of hamoperators on the island. A proposal can be forwarded to the Cabinet of Ministers forconsideration with the justification for such a measure clearly articulated. Such a facilitycan be made available to private individuals as well as District Disaster Committees.
Chief Engineer: There is need to establish linkages between disaster committees andthe first responders such as the Ministry of Communications and Works and emergencyservices. The Ministry of Communications works closely with the emergency servicesensuring access to emergency vehicles. The Ministry has attempted to place heavyequipment in strategic locations across the island. As a result, clearing operationscommenced immediately after the passage of Hurricane Tomas.
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Representation on Disaster CommitteesThe issue of representation from the Ministry of Communications on District DisasterCommittees was raised. Thepresenter indicated that such astructure was not in place.However, the local districtinteracts on community issueswith the individual responsiblefor the zonal department.Information on zonalsupervisors for the variousdistricts will be made availableto NEMO for dissemination to the relevant district councils. It was suggested that thezonal supervisors become part and parcel of the district disaster committees.
Accessibility to RoadsThe issue of passes to persons desirous of traversing inaccessible roads was raised. Mr.Arnold indicated that the first couple of days after the hurricane, many of the roadswere totally impassable and limited access in the first few days after Hurricane Tomasallowed access to only service vehicles and emergency personnel. Persons need tounderstand that an area deemed a disaster zone is restricted unless given authorisationfrom the relevant authorities. Some persons went as far of parking their vehicles andtravelled on foot to the area while the heavy equipment was in operation.
PRESENTATION: MINISTRY OF AGRICULTURE, LANDS
FORESTRY AND FISHERIES

Presented by Director of Agricultural Services – Eden Compton

Importance of the Agricultural Sector to Saint LuciaThe report provided a contextual background to the Ministry’s response to HurricaneTomas; indicating that the Ministry of Agriculture, Lands, Forestry and Fisheries wasthe agency responsible for providing direction for the growth and development of theagricultural sector through technical support and advisory services. The regulatory
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function pertains to agricultural health and food safety, natural resource management,marine environment, forestry and soils.
Hurricane TomasIn the aftermath of HurricaneTomas there was tremendous socialdislocation, extensive damage andall sectors within the Ministry wereaffected, in particular theagricultural sector. Total cost ofdamages to the sector includingforestry and fisheries was estimatedat EC151.74 million dollars. Thisconstituted direct damage estimated at 108.8 million EC, i.e. damage during the passageof Hurricane Tomas and indirect damage such as inflows over time in production andincome. Forestry was the sector most impacted (37%), followed by the banana industry(36%), infrastructure (17.4), other crops (8%), fisheries (%) and livestock (0.7%).In November 2010, the Ministry commenced its recovery effort which is expected toend in December 2011. The primary objective of the recovery effort is to bring the levelof production to normalcy at the earliest possible time and secondly to establishmitigation measures in light of the global climate.
FundingThe main source of funding for this activity is the Government of Taiwan in the amountof $617,000.00 Government of Saint Lucia, Banana Industry Trust Fund over 8 milliondollars and WINFRESH, $10,000.00.  The Ministry also received assistance fromFAO/IICA and the European Union amounting to approximately two million dollars. TheAustralian government is also assisting with over two million dollars. The total amountis estimated at XCD13 million. This amount is way below the financial injectionrequired to replace the heavy losses suffered by the Agricultural sector
Progress to dateThe clearing and chopping of banana fields is incomplete. Farm roads have been cleared(95%), forest trails have been cleared, (45%) of major drains have been dissilted.
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(There are many drains which cannot be cleared because the main drains remainclogged. 85% of the aqua culture ponds have been dissilted. Most farmers are involvedin a vegetable recroping programme which is subsidised. This has resulted in aresurgence of vegetable production. There is need to complete the clearing of farmroads to commence major repairs.  Dissilting of major farm drains and water wayscontinues. The Ministry will also continue with the cultivation of planting materials fordistribution to farmers particularly as wind breaks. Repairs to approximately sixtygreen houses will be completed. Free applications of fertilizer have been made availableto farmers.The Ministry of Agriculture will provide subsidies to livestock farmers as well as fishersfor repairs to boats damaged by thehurricane. Materials for theconstruction of fish pots as replacementfor those lost will be procured anddistributed to fishers who qualify. Thedissilting of the remaining aqua cultureponds will be undertaken. Damageassessment of the forest reserves aswell as an inventory of wild lifeincluding the Saint Lucia parrot is necessary. Vital river measurements and rainfallinstruments will be procured and installed in strategic areas. Major repairs to irrigationinfrastructure will be undertaken before the onset of the dry season.
Challenges and Lessons learnt
 Due to delays in the clearing of farm roads because of the continuous heavy rainsand dangerous conditions, many farmers were unable to access their farms forweeks.
 Delay in the distribution of inputs due to inadequate supplies on island at thetime of the hurricane.
 Delay in the release of funds from some agencies has hampered the level ofassistance to farmers. The Ministry of Agriculture is aware that a number offarmers have not received the required assistance to get their farms operational.
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 Employees of the Ministry of Agriculture need to be familiarised with the UNECLAC assessment procedure/instrument - Disaster Assessment methodology.
Discussion
Rep - Communications and Works: Reference was made to the large deposits of logswhich accumulated at bridge points in the aftermath of Hurricane Tomas. It wassuggested that this was due to deforestation or uncontrolled tree cutting in thehighlands. The presence of theselarge deposits of log seriouslyaffected the island's bridgeinfrastructure and resulted inheavy flooding at bridge points.There is need for the Ministry ofAgriculture to engage inmonitoring and educating farmerson the negative implications ofdeforestation. Further, the highlevel of siltation evident after Tomas is also a reflection of poor farming practices in thehighlands. There is need for urgent monitoring of such practices within acomprehensive water shed management system to reduce significantly the effects ofevents like Hurricane Tomas.The Ministry of Agriculture has been advocating for diversification by encouraging soilconversation and land use. However, farmers have continued the indiscriminateplanting of bananas. Currently, the Ministry is engaging in a process of reforestationand diversification by replanting most of the land that has been exposed through thosenegative practices.
Rep - Ministry of Planning: In terms of the plan for farmers in the Fond St. Jacquesarea whose farms were seriously affected by Tomas, the Ministry is planning to declarethe area as a protected area. Other areas to continue farming practices will also beidentified. The Forestry Act allows the Chief Forestry Officer to declare an area asprotected forest because of severe landslide.
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Supplies Management Chair: called for greater collaboration among key sectors suchas Ministry of Communication and Ministry of Agriculture with regard to use of heavyequipment and mitigation practices. He felt that addressing issues of land slippage andthe requisite excavation works should be informed by a clear policy and plan of action.Usage of such heavy equipment used in the excavation process should be regularised.

PRESENTATION: MINISTRY OF HEALTH
This was a joint presentation.  The first part was by the Senior Medical Officer – Dr.Sharon BelmarThe Ministry of Health and its agencies were seriously affected by Hurricane Tomas.Handheld radio was the preferred choice for communication but did not work duringand after Hurricane Tomas. The following challenges were highlighted:
Challenges:1. Destruction to the Dennery hospital and other health facilities.2. Extensive flooding caused serious damage to access road to the Soufrierehospital.3. Health Centres in Mon Repos, Bexon had suffered severe flooding. This resultedin loss of supplies, medication and other essential materials.
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4. Access to safe water in health facilities was a major problem. One privatecompany assisted in supplying some water.5. Lack of electricity resulted in loss of supplies such as vaccines and othermedication which must be stored at a certain temperature.
Restoration of ServicesThe severe damage to the road infrastructure across the island resulted in the absenceof key health personnel to assist in the recovery process. The only means oftransportation to Soufriere was by boat. The medical services had to rely on the policefor transportation. Health facilities had to remain open to provide services to personswho sustained injuries.
Transportation of PatientsDialysis for treatment of kidney failurewas done only at Victoria Hospital.Persons living in the south requiringsuch treatment three times a week couldnot be transported by boat and had to betransported by helicopter. Without anorganised system, transportation cost byhelicopter to receive treatment was amajor challenge.
Lessons Learnt:1. Dialysis unit in the south is being considered.2. Rain water harvesting with assistance from PAHO is being explored at somehealth facilities.3. Generators are necessary in each region to allow for storage of vaccines andmedication.
The next section in the presentation was by the Chief Environmental Health

OfficerThe primary focus was to re-establish and maintain a system of restoring generalhygiene and sanitation, food safety and vector control. In the aftermath of HurricaneTomas water quality was a major challenge. In the more severely impacted areas,
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persons experienced problems with access to water and they had to resort to apparentsafe sources of water such as springs, ravines, rivers, etc.  Consequently the followingissues posed serious concern to health authorities:1. Sanitation and hygiene2. Implication for food safety3. The threat of Bilharzias which is endemic to Saint Lucia.Under the Public Health Act the Ministry of Health has the mandate to ensure that thepublic consumes safe water. However, there are constraints in realising this mandate.1. Limitations in field testing equipment to undertake the necessary lab testing andfurther testing outside of the normal parameters.2. Lack of co-ordination to ensure that water supplied to Saint Lucia from donors issafe.3. Contamination of food as aresult of flooding.  In the Cul deSac area people wereharvesting animals whichdrowned in the flood.4. Absence of a well-coordinatedsystem to ensure quality offood supplied or donated; insome cases expired food supplies were being distributed.5. Breakdown of refrigeration facilities particularly in food handlingestablishments and refrigeration outlets. The department had to be monitoringthese areas to ensure food was not distributed.6. Preparation of cooked food, especially at shelters.  In the future there is need tohave a cadre of trained /health certified persons handling food atshelters/facilities.7. Maintaining sanitation and hygiene as a result of the unavailability of water atemergency facilities. Refuse collection service was a problem in many places.8. Problem housing displaced people at Fond St. Jacques in tent city. This situationshould not be repeated.
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9. Displaced toilet facilities washed away by rivers resulted in the contamination ofthe water course. More people were deprived of toilet facilities for disposal.10. Problem with providing accommodation and supporting infrastructure fordisplaced persons.11. Vector control was a major challenge.
Discussion

Chief Architect: The issue of slowness of response by key government agencies in theaftermath of Thomas was highlighted.While there appeared to be a responsemechanism in operation at NEMO, atthe interagency level there was anapparent lack of urgency to mobilisepersons into appropriate action. Interms of the lessons learnt theopportunity may have been lost toimplement measures/policies toinform decisive and coordinated actionin response to future events of this nature. There is a call for a smoother/seamlesstransition between immediate response in which NEMO takes a leading role and thehandover to key agencies for decisive action into the immediate recovery mode.
Rep - Pan American Health Organisation (PAHO): The PAHO representativeexpressed pleasure at the invitation to participate in this two day process. Shereiterated the commitment of the Pan American Health Organisation in support of theMinistry of Health and Saint Lucia in ensuring that the health sector is prepared toadequately respond to any form of disaster. She added that as the process moves fromdisaster response to addressing developmental issues, PAHO is working closely with theMinistry of Health to provide support through the presence of a Country ProgrammeSpecialist based at the Ministry of Health.
Chief Environmental Health Officer: lauded the support of PAHO in a number of areaswithin the Ministry of Health and indicated that PAHO and the European Commissionwere responsible for the presence of a team operating in Vieux Fort in the area of Vector
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Control. Under this arrangement a vehicle was made available to the team. The ChiefEnvironmental Officer also expressed the Ministry’s gratitude to the GermanGovernment through the GTZ, Agency for their assistance in providing toilet facilities inFond St Jacques, Soufriere and other areas in Saint Lucia.PRESENTATION: MINISTRY OF EDUCATION AND CULTURE
Presented by NEMO LiaisonThe presenter gave a brief account of the impact of Hurricane Tomas on the educationsector and in particularly the schoolsystem. She indicated that theeducation sector was still recoveringfrom the impact of HurricaneTomas. The Ministry of Educationwas continuing its efforts atreplacing furniture, educational andinstructional materials. Renovationto most of the schools which wereseriously affected by Tomas was also being addressed. Damage to the sector wasestimated at approximately $7,946,574.62.

ChallengesThe following challenges were noted in the aftermath of Tomas:1. Delays in assessing the extent of damage in some schools such as George CharlesSecondary as a result of inaccessibility caused by accumulation of debris.
2. The heavy siltation from flooding rendered the Soufriere Infant, Soufriere Primaryschools and the Special Education Centre inaccessible.
3. Delay in the reopening of school by three weeks as a result of the extent of damageto schools. To date students of the Soufriere Special Education Centre are housed atthe Soufriere primary school.
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4. Cleaning and clearing of schools also caused a major delay.  NGOs and otherorganisations, NEMO, friendly citizens and corporate donors assisted in therehabilitation to achieve some level of normalcy to the school system.
5. Inability to continue the school feeding programme.  The school feeding programmeis offered to students at the primary school level and as a result of the hurricane,food items in storage were lost. Further, the lack of electricity resulted in the loss ofperishable food items. There was damage to appliances such as refrigerators, stovesand those had to be replaced.
6. Co-curricular activities could not beoffered e.g. music because of the loss ofmusical equipment e.g. guitars,xylophone.
7. Information Technology and sciencelabs in some schools were affected andthese programme had to be suspended.
8. There is need to improve the water storage capacity at a number of schools. In theaftermath of Hurricane Tomas, a 1000 gallon water tank was made available toevery school through the assistance of NEMO. At this point in time every school has aminimum capacity of 2000 gallons. The Ministry of Education is planning to increasecapacity at secondary schools to 8,000 gallons and at primary schools to 5000gallons. In addition, the Ministry is considering the Mabouya Valley DevelopmentProject as a best practice to implement rain water harvesting in schools on theisland.
9. Sanitation/Garbage disposal and treatment of moulds at some schools. In theaftermath of Hurricane Tomas piles of garbage had accumulated on the schoolcompound, particularly, Bexon Primary, Soufriere Infant and Primary and thisaffected the reopening of those schools.
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10. Another major challenge was securing alternative accommodation for sheltereeshoused at the Bexon Infant school, so that students can return to classes. TheMinistry of Education in consultation with the Coordinator of the DisasterCommittee made the necessary arrangements to house shelterees at the buildingwhich formerly housed the Bexon Primary School. This decision received supportfrom NEMO, Red Cross and the relevant Ministries.
Lessons Learnt1. Need to increase water storage capacity in schools.2. Regular practice of floodmitigation measures required e.g.maintenance of drains aroundschools.3. Rebuilding of retaining walls at anumber of schools.4. Maintenance and upkeep of thephysical plant.5. Revisiting the design of schoolbuildings to reduce damage to school property and to mitigate against heavyflooding. Location of classrooms in schools in flood prone areas needs to berevisited. Consideration should be given to the use of the ground floor for co-curricular activities whilst the upper floors can be used to conduct classroominstruction.6. Need to ensure the development and implementation of a school disastermanagement plan at every school to inform regular evacuation drills.7. The need to improve school security.8. Need for close collaboration between the District Disaster ManagementCommittee and the Shelter Manager.9. Need to establish protocols to guide public access to shelters when in operation.Vandalism of school property is a concern. The Ministry is in the process ofdeveloping floor plans for buildings used as shelters and certain areas will bedesignated for use by shelterees.
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10. Limited toilet and bathroom facilities at schools used as shelters. Under theBrazilian Living School project the Ministry of Education has received a grant ofUS$10,000 from CDEMA to enhance the facilities at a school used as a shelter.The Anse Ger Secondary School was selected for this intervention and under theproject two shower stalls will be installed at the school.  The Ministry ofEducation will attempt a similar project at other schools to enhance bathroomfacilities.
11. The Ministry has a Draft Continuity of Operations Plan which needs to befinalised and circulated to all educational districts to serve as a guide for disasterpreparedness, management and response.
12. In partnership with USAID/OFDA the Ministry is currently engaging keystakeholders in the development of a National School Safety Policy. The SchoolSafety Policy will inform school safety and emergency management practices atall schools on the island.The following concerns were considered tobe of priority in the management ofshelters, particularly, primary schools usedas shelters:1. Inadequate and in most shelters thenonexistence of showers.2. Condition of the limited toiletfacilities3. Insufficient water storage capacity.4. Security of persons and their belongings

Shelter OccupationThe Cadet Corps representative emphasised the need for adequate security at shelters.Further persons need to understand that occupation at shelters must be a last resortand such occupation is a temporary arrangement. Some persons chose to go to shelters
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on the pretext that their homes were unsafe. In many instances, the homes of suchpersons were intact. There is also need to educate persons on the procedures guidingthe occupation of a shelter. Some principals had difficulty in having persons in shelterscomply.
Discussion
Deputy Chairperson, Canaries

Disaster Committee: the issue oftrained personnel at the school levelwho serve as NEMO volunteers wasraised.  He suggested the educationsector needs to utilise theknowledge and skills of such individuals to advance the disaster management agenda inthe school’s programme.The Deputy Chair called for a greater appreciation at the policy level for emergencymanagement to be viewed as a critical aspect of living and as such should be givengreater attention at the school level.
PRESENTATION: MINISTRY OF TOURISM
Presentation was made by the Coordinator Crisis Management Unit (Tourism Sector)The presenter reported that immediately after the passage of Hurricane Tomas the firstorder of priority was to ensure that all staff and their families were safe. Five membersof staff who were critical to the response could not report to work in the first week. Inaddition persons responsible for conducting damage assessments were not immediatelyavailable. The condition of the office immediately after the hurricane was unsafe forstaff to conduct any mopping up operations and assistance from NIPRO was sought.
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Internal Damage Assessment ReportThe Minister and Permanent Secretary were provided with an assessment of the impactof Tomas on the sector and the island in general by email. The assessment reportsindicated a need to activate the Ministry’s Crisis Management Committee.Staff reported to work in earlyNovember and immediately teamswere assigned to conductassessments within the sector. Thiswas necessary to provide a statusof the industry to critical agencieslike the Saint Lucia Tourist Board(SLTB) and the Saint Lucia Hoteland Tourism Association (SLHTA).The process of collatinginformation and conducting assessments to determine the impact of Hurricane Tomason the industry took three weeks.
Challenges/Lessons LearntLack of water, disruption to electricity and the communication network had a significantimpact on the sector. Further, the inaccessibility of roads called for major internaladjustments and hotels partnered by sharing resources and in the relocation of guests.The utility companies restored the water supply and electricity in a number of areasand this brought some relief.Using the UNECLAC instrument for conducting the Assessment posed a seriouschallenge. The Ministry of Tourism recommends specific training for the DamageAssessment Team in the use of the instrument.
TrainingAs a result of training conducted last year, prior to Hurricane Tomas, one guest houseinvested in generators and was able to continue business as well as provide assistancein accommodating guests from another hotel which had no electricity. In a number ofhotels guests provided support in the mopping up operations to achieve some level ofnormalcy in the business of most properties. To date many hotels and guests houses
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have invested in water harvesting and water storage facilities to augment their waterstorage capacity. The Ministry continues to make available Business ContinuityPlanning training to the small hotels annually.There is need to ensure that persons trained in the development of the BusinessContinuity Plans are also able toimplement such plans. Theresponse to training in businesscontinuity planning for the smallhotel sector within the industry,prior to Hurricane Tomas was verydisappointing. The training wasplanned specifically in response toan expressed need by the smallbusiness sector. Training will berescheduled later in the month or early next month. There is need for the Ministry ofTourism to develop its own Business Continuity Plan.
CommunicationThe Ministry of Tourism supports the unified command approach in the disasterresponse process. In the aftermath of Hurricane Tomas a joint press release was issuedon November 3, 2011 by the SLHTA and SLTB indicating that the two airports were fullyoperational and business would recommence from November 5, 2011.The inconsistency in messages relayed and/or issued in the media subsequently,regarding the status of the airport for conducting business caused much confusionoutside of Saint Lucia. Consequently, it was necessary for the Ministry of Tourism toclearly articulate the status of travel to and from the island as a means of ensuring thatthe international community was not confused by the information disseminated. In thatregard, the representative reinforced the need for a coordinated approach toinformation dissemination and called for the establishment of a recognised medium forinformation dissemination to be established at NEMO during the disaster responseprocess.
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Civil AviationCivil Aviation Division is manned by two persons and through this division, the Ministrywas able to bring relief to variousplaces that were isolated e.g. Canaries.The Brazilian Military also brought insupplies through the civil aviationdepartment.The Ministry has facilitated anadditional incentive for thoseproperties that sustained damageduring Hurricane Tomas.  Information on damage suffered will be verified to determinethe level of assistance required.
Discussion
Director NEMO: In response to training in the use of UNECLAC instruments, Ms. Frenchexplained that the content for training in damage assessment is similar across theregion and the module used by NEMO is similar to that used by other CDEMAparticipating states as well as USAID/OFDA training module.
Director NEMO: re: Training -- In the first eight hours after an all clear is issued, anInitial Situation Review (ISO) is required. This is undertaken by contacting the DistrictDisaster Coordinator who provides quick information on the situation.  Within fortyeight hours more detailed reports are submitted and this would be forwarded to thePrime Minister to apprise him of the situation within two days of the event.  Two weeksinto the system an examination/assessment of the macro socio-economic situation isundertaken.Ms. French stated that the information to feed into the UNECLAC System was notavailable at the time. She added that had the time lines unfolded as expected, therewould be sufficient time to compile the information to communicate to the externalteam on their arrival.
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Saint Lucia Cadet Corps: The meeting was informed that Major Lake initially assumedthe role of coordinator to the assessment team that arrived on the island. He reportedcommunication as a major challenge.Initial communication was throughBlackberry Messenger and that provedvery useful. There were issues witharrangements regarding the use of thechopper. Coordination andcommunication among the respectiveparties and the non-adherence tospecific protocols for use of thechopper were serious challenges.  The weather condition at the time was also a factor.A coordinated approach between the Ministry of Foreign Affairs and the Ministry ofTourism, Civil Aviation Department was necessary to manage the use of airlift services.
WASCO: The representative made reference to the water harvesting initiativeundertaken by some small businesses and inquired whether the larger hotels on thewaterfront had considered exploring salt water harvesting to improve water storagecapacity. A recommendation made during the drought of 2009-2010 as a result of thehigh demand placed on WASCO by the hotel sector which has to serve the entire nation.Properties located along the water front have been encouraged to pool their resourcesin exploring the possibility of investing in reverse osmosis plants for harvesting seawater. In response Mrs. St. Hill stated that the Ministry of Tourism has received requestfrom three properties and those properties were provided with the necessaryincentives to acquire the desalination plants
Sustainable Development and Environment Section: SDES supported the call forhotels to increase their storage through rain water harvesting. The representativereported that under the Special Project on Adaptation to Climate Change, theSustainable Development & Environment Division is undertaking a rain waterharvesting initiative with the Coconut Bay Hotel.
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Chief Environmental Health Officer: raised the issue of a responsible regulatoryauthority with respect to reverse osmosis,or desalination plants in light of thesignificant environmental implicationsassociated with the proliferation of theseplants. In that regard, rain waterharvesting was viewed as the preferredoption.
ResponseIn terms of the installation of desalination plants, the presenter indicated that theMinistry of Physical Development has certain regulations guiding the establishment ofsuch plants and the two Ministries are collaborating to assist hotels that have expressedinterest. She added that desalination is a costly venture which is difficult to sustain.
Deputy Chair Canaries Committee: called for greater interagency cooperation andsharing of information through constant dialogue and consultation among relevantsectors on matters of national interest.
NEMO: NEMO employee made reference to the loss of life during Hurricane Tomas as aresult of land slippage in the Soufriere area. He advocated for attitudinal change in theindiscriminate disposal of waste. He is of the view that accumulation of wastesubstances on the same site over an extended period can result in land that appears tobe suitable for development. Whereas this land is entirely solid wastes and slippage islikely. There is need to institute disciplinary measures to ensure that solid waste aredeposited in the designated disposal site.
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PRESENTATION: SOUFRIERE DISASTER COMMITTEE:

The presentation was made by the Chair Soufriere Disaster Committee:The chairperson reported that allkey stakeholders in the SoufriereCommittee, volunteers and businesssector were informed of theshutdown declaration. However, busdrivers took no notice of theshutdown declaration andproceeded to transport commutersto Vieux Fort and Castries.Hundreds of persons were housed in shelters.  Ten persons whose homes werecompletely destroyed are requesting assistance to rebuild their homes.Under the Good News project, three homes were constructed and the team is expectedto return in February 2012 to construct 4 more homes.  The Saint Lucia Red Cross hasalso volunteered to provide assistance in the construction of homes. NEMO assistedsome persons in Fond St Jacques with materials for building e.g. plywood, galvanise aswell as house hold items such as beds, mattresses, chairs and food supplies.    The InitialDamage Assessment was conducted by NEMO’s Damage Assessment Team.
Lessons Learnt1. Educate persons in the community on disaster preparedness and response.2. Reinforce the need for developing disaster plans, particularly for the businesscommunity.3. Persons whose businesses where affected are still awaiting help from thedisaster committee.4. Need to train persons other than principals to serve as shelter managers.5. The use of loud speakers and town hall meetings at the community level provedto be effective in communicating information on disaster preparedness andresponse.
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6. Residents of Soufriere appear to be more responsive to changes and inquire orseek information on any pending adverse event.7. Mr. Frederick views the coordinated response to Hurricane Tomas executed bythe Chairperson of the Soufriere Disaster Committee as a best practice thatDisaster Committees can emulate.
Challenges1. Most shelters have no showers.  Make shift showers were created.2. Inadequate radios for communication.  Only five radios were available and thishad to be shared among theemergency services (hospital,police, and fire).3. Transportation was inadequate.Transportation cost was highbecause much of the food items,materials required had to betransported by hired vehicles andpersons were requesting paymentimmediately.4. Some shelters are unsafe because of their location.
Recommendation:1. Transportation should be immediately assigned to severely affected areas.2. The following can be used for early warning: mega horn, church bells, policesiren.In terms of collaboration within the Soufriere district, the committee provides supportto schools in developing their disaster plans
Planning1. Workshops for new volunteers (60) were conducted.2. In collaboration with the Ministry of Agriculture, the committee held a root cropfestival.  The committee had a booth in which disaster preparedness informationwas disseminated to the public.
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Inspection of SheltersIt has been recommended that Disaster Coordinators accompany the Ministry ofCommunications and Works when shelters in their respective communities are beingassessed. This would allow the Disaster Coordinator an opportunity to obtain first-handinformation on the status of shelters as well as identify shelters which requirerefurbishment prior to the hurricane season. There is need to reinstitute procedures forcollaboration between key agencies in the inspection of shelters.
Discussion
Chair Castries North Committee: The Disaster Coordinator for Castries North vieweddissemination of information and publicawareness as major challengesencountered by all DisasterCoordinators. The coordinator felt thatthere is a need to begin the educationprocess at the school level and adeliberate attempt should be made toinclude disaster preparednessissues/content within the school’sprogramme.  In many instances, schoolssolicit assistance from disaster coordinators and NEMO to facilitate disasterpreparedness sessions at professional development exercises.PRESENTATION: MINISTRY OF HOUSING AND LOCALGOVERNMENT
Housing Situation Prior to Hurricane TomasThe presenter reported that housing space is limited since Saint Lucia is a small islandwith a rugged topography. 60% of homes are squatter settlements and most areunplanned with no approval given from the DCA. There is an absence of information/data on the following:1. House mapping for persons who live in isolated areas e.g. numbers living inforested areas.2. Temporary housing shelters.
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In the immediate aftermath of Hurricane Tomas the Ministry of Housing was confrontedwith two major issues:1. Inaccessibility of several settlements as a result of land slippage and damage toroads. (West Coast Road and the Barre D’ Lisle).2. The initial damage assessment of the housing situation in terms of the timeframe for assessment was problematic.  The housing sector is different fromother sectors such as agriculture, communications and possibly under lessonslearnt there may be a need to consider a slightly different approach to theassessment of housing damage post a disaster.One of the factors hindering the process ofassessing the extent of damage to thehousing sector was inaccessibility to areasseverely affected. In the immediateaftermath of the hurricane, a helicopterassessment was undertaken and theMinistry of Housing was not included inthe team. The inclusion of personnel fromthe Ministry of Housing in the aerialassessment has been proposed.  This would facilitate comparison of the housingcondition pre and post Hurricane Tomas to inform quick intervention.
Lessons Learnt1. The use of Geographic Information System for mapping informed thedecision/actions post hurricane disaster.  For instance, only the houses whichappeared in the mapping were considered for attention.2. The approach to housing was informed by the National Emergency Housing Plan.In the plan, the Ministry of Physical Development and Environment and theMinistry of Housing, Urban Renewal and Local Government are jointlyresponsible for Housing Damage Assessment and receipt of proposals forassistance.As stipulated in the National Emergency Housing Plan, the Ministry adopted a twopronged approach. A committee of heads of department was established to include
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personnel from both Ministries. This committee was responsible for examiningproposals emanating from the damage assessment report.The second element constituted a team comprising officers of both Ministries. This teamwas responsible for conductingdamage assessment of housing.  Theteam encountered difficulties inconducting the assessments as a resultof lack of cooperation and dishonestyamong persons in terms of thedamages suffered. As time elapsed, theprocess of ascertaining the number ofpersons who legitimately requiredassistance post Hurricane Tomas proved to be difficult.
RecommendationSatellite pictures compared with the corresponding representation from the Ministry ofHousing or the team in the helicopter assessment will possibly alleviate this problem inthe future.Absence of proper co-ordination among relevant agencies in addressing the housingsituation of displaced persons was a major issue. The authorised committeeresponsible for overseeing proposals such as, the Housing Assistance Grant Assessmentfor persons whose homes were damage was not contacted. However, before thecommittee began its mandate, tents were being distributed to persons.  This resulted ina tent city problem and the burden of instituting structures was left to the committee.PRESENTATION: MINISTRY OF LOCAL GOVERNMENT
The presentation was made by the Director of Local GovernmentThe Director revealed that he was given the responsibility by the Prime Minister toinstitute structures at tent city. Amidst a myriad of problems/challenges, the committeewas able to move persons from tent city by December 31, 2010.
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A major issue at Soufriere was getting individuals in shelters to respond to theinstruction to move. The team waspresented with severe limitations inthat occupants refused to adhere to theinstruction to vacate tent city. In effectpersons whose homes were intact choseto remain in shelters when they gotwind of the various forms of assistancegiven to displaced persons. The teamwas not authorised to enforce theevacuation order or mandate persons to remain in their homes.The availability of land for housing in the Soufriere and Fond St. Jacques areas is limited.A site at Morcap was identified and the committee has submitted a few developmentproposals for this site to secure housing for displaced persons. Proposals have beenforwarded to the National Reconstruction Unit for consideration.Crestlands at Soufriere was heavily impacted by mudslides. However, the committeemanaged to clear the site speedily and with the reinstallation of electricity. Personsfrom Barons Drive were relocated to Crestlands. The Soufriere Foundation and theSoufriere Council assisted in the provision of basic amenities and water.The government has acquired parcels of land at Forestierre, Bexon and in the Marigotarea. However funding is necessary to explore housing arrangements for displacedpersons. Some persons who have registered their interest in purchasing small lots werereferred to the Crown Lands Department.
General Housing and Physical Development ApproachThis Unit has indicated a willingness to accommodate persons who may not have ownedthe land or have limited ownership of land and wish to reconstruct.  Persons have beengiven limited permission; however, there is need for DCA approval. The Ministrycontinues to liaise with agencies such as, Red Cross who have consented to providematerials and other forms of assistance to affected persons.Councils in the south were ill prepared for an event of that magnitude and the responseto Hurricane Tomas was chaotic. Councils at many levels collaborated with the various
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committees in undertaking housing damage assessment.  The council, where necessary,was able to activate their relationship with various French counterparts.  Boats fromMartinique provided assistance voluntarily to some communities. The absence of areliable information dissemination mechanism created further chaos.To facilitate the recovery process, the Government of Saint Lucia provided financialassistance to the variouscouncils. The Council inSoufriere played a critical role inserving as a major linkage toinformation and access to thecommunity. The councilprovided much assistance in thepost Tomas activity to Soufriere,in terms of clearing schools byremoving silt and debris. TheCouncil extended their responsibility and activities from Soufriere Town to Fond St.Jacques.In response a disaster, donor agencies/organisations must observe stipulated protocols,rules and regulations when providing assistance. The agency which established twenty-two tents initially in the Fond St. Jacques area had genuine good intentions to assist inthis near crisis situation. However, the inability to secure guidance from the responsibleagencies in this effort could have resulted in a serious health threat to the communityand possibly the entire nation.In an attempt to relocate persons from tent city, the Saint Lucia Social DevelopmentFund (SSDF) collaborated with the Ministry of Housing by providing materials toconstruct plywood houses and in one day six homes were constructed. However, by theweekend there was a directive from the Ministry of Physical Development todiscontinue the construction of these houses.With regard to the legal authority for the erection of those tents, the Ministry of Housingdoes not give approval for setting up of any physical development in Saint Lucia. The
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Ministry expected that approval would be sought from the DCA. Consequently, jointapproval from   DCA and public health was necessary to set up tent city.
Lessons Learnt

1. Local Government must become more involved in terms of its reorientationtowards disaster management with regard to improving its governance capacityto collaborate, and manage with other agencies.
2. Communities must beencouraged toexamine/revisit disasterplans particularly as itrelates to the use offinancial resources
3. The Ministry must continueto provide support andassistance to councils andother agencies for greatertransparency in the management of resources from government and otheragencies.

Discussion

NEMO: The Director of NEMO impressed upon agencies/committees the need toprovide information on assistance required within two days of the event. There is thetendency for agencies to wait for a completed and finalised report. In the initialassessment period agencies/communities are encouraged to submit whateverinformation is collected. This information will be communicated to the internationalcommunity who are prepared to release the manpower and material resources to beginthe recovery process immediately. In the absence of such information, assistance willnot be forthcoming.
Evacuation OrderThe Director of NEMO informed participants that an evacuation order is a legalinstrument issued by the Prime Minister under the Disaster Management Act of Saint



P a g e | 44

Lucia. The people of Fond St. Jacques and Minee were instructed to move based on theassessment of those areas by the engineers.
Saint Lucia Red Cross: The Red Cross Disaster Coordinator made reference to the workof Red Cross in disaster response and highlighted the critical role of the CommunityDisaster Response Team in this process.He highlighted the importance of the teamas a mechanism for initiating a mode ofpreparedness and not entirely a responsemechanism. Mr. Pierre recommended thechange in acronym from CDRT to DRT(Disaster Reduction Team)
NEMO: The Director of NEMO is of theview that the time has come to give some serious thought to the role of the politicaldirectorate in response to disaster and emergency. She added that there was need toreview current disaster plans to reflect greater visibility of the political directorate. TheFire Chief emphasised the need to acquaint persons assuming political office with theirroles and responsibilities in disaster preparedness and response.
PRESENTATION: RAPID NEEDS ASSESSMENT TEAM

The presentation was made by the RNAT Team Leader
Background (RNAT)Easter Caribbean Donor Group Entity led by CDEMA.  All members are experts fromtheir respective donor group. The major role of the team is to provide support to theaffected government in a rapid assessment of damage impact, immediate identificationof critical needs and programmes.
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Pre-DeploymentThe presenter explained that external agencies must receive a request to enter anycountry before deployment. TheEastern Caribbean Donors Group(ECDG) was activated and onstandby on October 30 toconduct Rapid Needs Assessmentbecause Tropical Storm Tomaswas heading for Saint Lucia andtwo other countries. RNAT wasactivated on standby awaitingapproval from Saint Lucia.Formal approval from the Prime Minister and Cabinet of Ministers was given onMonday November 1, 2011 at 11:00 am.  The RNAT team comprises experts from thefollowing agencies/organisations (DFID, UNDP, PAHO, CDEMA)
DeploymentThe self-contained team, with its own satellite system, left Barbados at 2.00pm. Onarrival the team met with Meteorological Officer, the Chair of the Damage AssessmentTeam and Director – NEMO, and was briefed and given a copy of latest report. The teamworked in small groups in the hardest hit areas. The Cadet Corps were very helpful inproviding security, transport and local knowledge.Each day between the hours of 8:00 am and 6:00 pm. the team conducted assessmentsin various situations which included; shelters, people, crops, road infrastructure, utility,bridges, homes, water system, electricity. Daily reports on assessments were preparedand verified by the Director before dissemination at midnight to the headquarters ofteam members.
RedeploymentAt the end of the period a comprehensive report was developed. The team regrouped inBarbados to complete the final report which was submitted on the 4 November, 2010.
SWOT AnalysisA SWOT Analysis was conducted and the following issues were highlighted:
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Strengths1. The multi-agency mission response was a very positive intervention for theRNAT who are expert leaders in their own fields/areas.2. The involvement of local officials in the process, including, Ministry of Health,and representatives from Ministry of Communications and Works proved to bevery helpful.3. Knowledge of the island by some team members assisted with communication increole and local knowledge.4. Expertise and commitment of the RNAT members were exemplary.Weaknesses1. The Director provided support.However, the coordinationwithin NEMO was limited.There was insufficient capacityin the EOC to provide support tokeep the team better informed.
2. Information ManagementThere was limited input fromNEMO in the preparation of theSituation Report.The team experienced difficulty in receiving timely feedback from NEMO becauseof the absence of a designated information management desk within the EOC.There was insufficient time to prepare because the directive to proceed withdeployment came late.Opportunities1. The presence of the team within the main coordinating body facilitated access toinformation and decision making.  (NEMO Secretariat was present). Greaterclarity of function would be evident if the Terms of Reference is agreed uponbefore deployment.2. The process provided an opportunity for National Disaster Coordinators and theRNAT to collaborate with NEMO in determining the role of the team in theassessment process.



P a g e | 47

3. Strong logistical support from NEMO headquarters in terms of access to vehicles,facilities, organisation of transportation for the mission, security. The CadetCorps provided immense support.ThreatsExternal:1. Lack of expertise and commitment of members, if persons of similar personalityand experience of the Saint Lucian environment are not available for futuremission.2. Limited delegation of authoritywithin NEMO which resulted inteam relying on one person.Need for more support to theNEMO in the EOC.3. Limited staff/representationfrom key agencies at the EOC.4. The dissemination of RNATreports suffered from certainprotocol issues.5. Limited sectoral coordination which impacted on NEMO and the capability of theteam to get an overall picture of the situation.
Lesson Learnt from RNATRecommendationsRNAT1. Terms of References to be agreed for each RNAT mission including wherepossible confirmation of the purpose, Standard Operating Procedurearrangements and reporting formats, team leadership composition, localcounterpart and daily briefings.2. Ensure information management capacity is reinforced within the team.3. Joint forces with UNDAC team to conduct assessment in the event of a majordisaster.  This would expedite the assessment process as well as response tocritical needs from donor groups/agencies.
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4. Ensure some members remain in the EOC to support general coordinationfunction and on site coordination centre (a UN protocol).  This would assist inmonitoring persons going in and out.5. CDEMA needs to produce key information sheets and maps on each participatingstate to include relevant/pertinent information required for the team’s mission.6. Data information officer to assist and provide support to EOC when required.7. The EOC needs to identify support required from RNAT and if available thatsupport can be provided while the team is on island.8. RNAT composition and rules tobe revised. Saint Lucia RNAT waslarger than foreseen.  A team ofabout (6) possibly 10 isrecommended and that numberto be selected based on needs. Anupdate of RNAT SOP is intended.9. Improve clarity on RNATreporting including presentationof national focal points. The identification of counterparts is necessary throughthe presence of logo or insignia of the representing agency in the form of vests,caps, badge, arm band, etc.10. Consider designing a logo for RNAT and emails should be sent out with the labelRapid Assessment Team rather than the label of respective agencies. ECDG is therepresentation for team.General Recommendations:1. Disaster committees should brief NEMO on situation needs and response on amore regular basis, ideally daily.
2. There should be an information sharing meeting at the operation level at the endof each day during the response process.
3. Protocol should dictate that information from Disaster Committees andindividual sectors/agencies should be communicated to NEMO rather than theDirector attempting to find persons or information.
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4. Other international partners deployed to Saint Lucia should participate in theoperational information sharing meeting so that every actor involved is theresponse process has up to date information of the situation on the ground.  Allcan benefit from these meetings, particularly as it relates to assessment reports.
5. Availability of preliminary and revised DANA is seen to be vital to effectiveresponse.
6. A critical but under performing arearegionally is the need for training andorientation.

SUMMARYThe impact of Hurricane Tomas on SaintLucia was a significant event in the island’shistory with approximately 533mm of rainfall in 24 hours.  As a result, there weresevere landslides and extensive flooding.  Infrastructure suffered the most with adrastic reduction of water production.  Another major impact was the road networkresulting in several key communication points cut off and communities isolated.This was the first opportunity to deploy the RNAT team since 2004 when it was used inGrenada post Hurricane Ivan.  The team performed superbly.  The needs assessmentreport was well received by all donors and the government of Saint Lucia. Approval hadto be given by the Government of Saint Lucia before the report was disseminated. Thereport was submitted on November 4, 2010 and approved on November 6, 2010.
REPORTEight donor agencies were represented on the team which developed the report. Thereport highlighted the problems which currently exist and the possible needs. TheDirector of NEMO reinforced the issue of timely submission of information byemphasising that the needs of agencies cannot be addressed if those needs are notcaptured in the report.UNDP representative reinforced the need to get information into the EOC from thevarious sectors/agencies for the following reasons:
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1. To institute a mechanism for saving lives and addressing needs on the ground.2. Pressures from outside to know the status on the ground.3. Information requested from numerous points; press, media from Saint Lucia,within the Caribbean region and internationally.Information received provides an indication of the areas most impacted and the mostpressing needs for decisive action.
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JULY 26, 2011
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PRESENTATION: UNDP
The presentation was made by the Program Manager Disaster Risk ReductionThe UNDP representative noted that training and capacity building were critical in thedevelopment of skills sets and competencies to conduct DANA and the DALAassessments at country level.  A call was made for UNECLAC to expand trainingestablishing the linkage between the DALA and the DANA.The external Rapid NeedsAssessment Team gatheredinformation from various sourcesone of which was DANA. There isneed to revisit DANA and DALAtraining. For instance, the focus oftraining has been on informationgathering.  Ten to fifteen yearsago issues such as vulnerablepeople, gender etc. wereintegrated into needs assessment.  At this point, specific information that would informappropriate action in the recovery process is necessary. For instance, information ongender should be disaggregated to provide specific data e.g. male, female, age range, onshelter occupancy.  The data garnered from DANA often results in a fleet ofrecommendations for action. There is need to view DALA in terms of a strategy and planfor recovery.
RecommendationHave the early recovery advisory support in the country.  In other countries,consideration is being given to move from the DALA to the PDNA (Post Disaster NeedsAssessment). The country would need to indicate requirements to move from savinglives to returning to a situation where the economy is growing and livelihoods are beingaddressed.
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ModeratorCoordination among agencies/sectors at the national level is imperative in ensuring thatthe recovery process is focused on critical areas of need.  Coordination should not be leftto the external sources of support.PRESENTATION: USAID/OFDA
The presentation was made by the Regional Advisor USAID/OFDAThe Disaster Declaration process allowed the response mechanism from the UnitedStates Government to be activated. As aresult, the US government made availableto Saint Lucia resources (money), reliefflight to Saint Lucia.It is extremely important that allparticipating agencies in the responserecovery process (international, regional,local) have access to a functioning,coordinating unit in country.  (NEMOSecretariat and the EOC unit needed to manage information received). If the EOC wasfunctioning as it should, information would be coming from one source and would beavailable upon request.
Lessons Learnt:The request for assistance must follow the established protocols for positive response.Some agencies were requesting helicopters and other forms of assistance directly fromthe Barbados headquarters.The question remains as to whether those needs have been sanctioned by the EOC orNEMO? Requests for assistance can only be honoured when cleared by USAIDrepresentatives in consultation with NEMO. Requests for assistance from international,bilateral, and regional donors can only be honoured in a functional emergencyoperating Centre. To assist beneficiaries, requests for assistance need to be appropriate,timely and sanctioned by NEMO and the government of Saint Lucia.



P a g e | 54

The limitations evident in the response process clearly indicate the need forstrengthening of EOC. In that regard, OFDA is volunteering to provide additionaltraining in the following areas:1. EOC training System2. Incident Command training for the decision makers within the NEMOCoordinating Unit.There is tremendous need for continuous disaster risk reduction activities, such as,working with community disaster response teams in disaster risk reduction activities.Every effort must be made to ensure a well-coordinated and effectively functioning EOCexists within NEMO.
Discussion
USAID/OFDA Disaster Risk Management Specialist/Consultant: indicated that someof the needs identified could have beenhonoured if there was a coordinatedresponse to Hurricane Tomas. For instance,refrigeration for medical supplies andtransportation problems could have beenaddressed if reports were submitted withinthe specified time frame. In Belize, USAIDprovided vehicles for evacuating personsfrom flood zones. In the absence of aneffective coordinating mechanism within the EOC the following issues arose. Thoseinclude:1. Red Cross was requesting transportation assistance from government for theirwork. Such a request should be made through NEMO. The United Statescoordination is done through OFDA.2. Vehicles were available to Red Cross. However, Red Cross wanted to utilise theirown drivers.
Chair Supplies Management: expressed concern regarding the time frame betweenthe shutdown declaration and the availability of funds. The Chair explained that thereexists a Memorandum of Understanding with suppliers as it relates to the supply of fuel
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in the event of a disaster. USAID representative promised fuel to a certain amount,however, the funds were not released.The OFDA representative explained that administrative and operational issues withinthe regional coordinating office caused a delay to the process.
Lesson Learnt: Tardiness in release of funding for essential supplies (fuel,

services).PRESENTATION: ROYAL SAINT LUCIA POLICE FORCE
The presentation was made by the Deputy Commissioner Responsible for OperationsHe commenced by emphasising that inconducting their operations, the focusof the police is law enforcement.  Headded that the policy of the police hascentred on the development ofStandard Operating Procedures inresponse to any situation which has anational impact. The StandardOperating Procedures are used to reinforce protocols established by NEMO.The Police National Disaster Response Plan outlines the various systems which include:1. Weapons of Mass Destruction2. Police Incident Response Plan
Operational SupportThe operational support of the Police involves Maritime, the Special Service Unit, andTraffic. Most of the police operations are intelligence driven.In conducting its operations the police ensure that protocols are adhered to and acertain standard of safety is maintained in facilities used for public access. The privatesecurity industry works in partnership and supports the work of the police.The following areas are given priority in the operations of the police:
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1. Safety of strategic key points, facilities2. Testing  and review of contingency plans3. Building capacity at the district level.In responding to an event of the magnitude of Hurricane Tomas the primaryresponsibility is to ensure crimeprevention, safety and that the affectedarea is secured. It is also theresponsibility of the police to managethe flow of traffic within the affectedarea allowing access only to emergencypersonnel. Mapping of the location ofkey officers worked well duringHurricane Tomas. Many officersremained in their home communities to provide assistance, particularly in the Denneryarea.
Challenges1. The availability of chain saws at strategic locations.2. The capacity of the police to engage in law enforcement in response to adisaster. (Personnel in the Special Service Unit are used to provide supportduring such incidents).3. Traffic measures had to be put in place because of extensive damage to roads.4. Looting during such incidents is very common. This happened at Big J’s in Culde Sac.5. Shut down of ports: There was pressure from persons who wanted to enteror leave the country.

6. Maritime assets are of the greatest concern in terms of disasters.  Protectionof such assets is a major challenge.
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The Presentation was made by the Deputy Fire ChiefThe activation of the agency’s disaster response mechanism created some problems forthe fire service because persons were on leave. There was insufficient time to mobilizepersonnel within the timeframe in which the tropical storm was upgraded to ahurricane.
Challenges1. Communicating with the Fire Chief who was at NEMO on hurricane night.2. During the passage of the hurricane, the Fire Service experienced difficulty ingetting persons out of vehicles in dangerous areas of high flooding. There wasone loss of life in the north.3. Most stations were affected by flood waters.4. Firemen had to abandon thecentral fire station in Castriesas a result of heavy flooding.Several supplies andequipment were also affected.5. In the aftermath of thehurricane, communication toall the stations was disrupted.However, the Fire Service wasable to coordinate response via cell phone (Digicel). Several attempted rescuemissions were mounted into Soufriere.6. Water storage capacity was limited. NEMO assisted through the provision ofwater tanks.7. The Fire Service experienced difficulty in accessing fuel in the south. Supplierswho reserved fuel for the fire service were of assistance.8. Coordination of responses was hampered because of the isolation of areas likeSoufriere and Dennery.  Coordination from headquarters was not possible.
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RecommendationThere is need to augment the water storage capacity at police stations.Hurricane Tomas was a significant event that brought to the fore some seriousconcerns which will be addressed as the fire department engages in an in-depth reviewof its operations.
Discussion
Cadet Corps: The Cadet Corps viewed communication as a major challenge in theresponse process and called for a general communication plan which would include CBhand radios to facilitate joint response to disasters.
UNDP: the representative felt thatemergency telecommunications was acritical issue to be addressed in theunified command approach. He addedthat the CB radio served its purpose andthis system needs to be revisited tofacilitate communication.
Response: the Deputy Chief stated that the fire service supports a unified response andindicated that the fire department was exploring the establishment of a mechanismwhich would result in a joint approach to communication among fire, police, health,customs, NEMO and other key agencies. However, the cost of this initiative proved to beexorbitant and the idea was shelved.



P a g e | 59

PLENARY
A panel discussion was held which focused on the assessment of the operationalcapacity of Saint Lucia to the response process, the identification of gaps in the systemand procedures used by respective agencies in their response.
EOC Management and Response: Capacity in Response to Hurricane Tomas.

EOC PersonnelThe EOC was not activated due to lack ofpersonnel. Some persons whovolunteered to provide support in theEOC worked tirelessly for six weeks andthis took a toll on their emotional,psychological and physical wellbeing.Response was coordinated at the districtlevel through the District DisasterCoordinators. Through that mechanism support and assistance were provided topersons within their respective communities. Needs list was not submitted at the timerequested from a number of sectors.  To date some sectors have not submitted whileothers submitted six weeks after the stipulated time frame.
Saint Lucia Fire ServiceThe Deputy Fire Chief of the Fire Service pledged the support of the fire service as a keyparticipant in the EOC. In this regard, the fire service maintained a presence at the EOCto ensure that their role was fulfilled.
Castries North Disaster CommitteeThe Chair reported that the EOC was not activated and as a result, Disaster Coordinatorswere not given the directives/all clear to proceed with work on the ground.  Teams hadto rely on the radio for updates. As a result of the level of publicity given to areas likeFond St. Jacques, other areas such as Bexon which were seriously affected was not giventhe level of support required.
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Shelters were activated in Castries North because fourteen (14) persons lost theirhomes. In terms of coordination, it was felt that there was need to solicit the assistanceof disaster coordinators whose communities were not affected.The deactivating of shelters was problematic. There is too much reliance on volunteersto man shelters.  Other sectors such as health, social services need to provide support.
WASCOAs a result of damage in forest areas and landslides, damage to every single systemresulted in a serious water shortageisland wide.   In the aftermath ofHurricane Tomas, WASCO attemptedto salvage the remaining equipmentto restore the system where possible.However, the current system isarchaic and the company has nofinancial resources to implement andupgrade existing systems to providea more reliable and safe watersupply. Storage capacity has been reduced significantly because there was 84 feet of siltin the dam. Another hurricane on the heels of Tomas can result in serious problems.
Castries South East Disaster Committee

The Chair reported that Castries South East, Bexon, Marc and its environs were amongthe worst affected communities in the aftermath of Hurricane Tomas. He noted thefollowing challenges:
Challenges:1. Difficulty in getting principals to open schools to accommodate displacedpersons.2. NGOs ventured into the affected communities without any directive from NEMOor guidance from the Disaster Coordinator.
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3. Parliamentarians (MP) were involved in the process of providing assistancewithout any clear directives and this created a major disruption in thedistribution process.4. Lack of information from NEMO and government to manage persons in theshelter.a. Need to reopen school, and the relocation of persons became a problem.Alternative location of persons was a cost borne by the DisasterCoordinator.  Reimbursement required.5. Location of warehouse was inaccessible because of the condition of roads.
SPECIAL PRESENTATION: RECOVERY AND REDEVELOPMENTUNIT
The presentation was made by the Director - Reconstruction and Redevelopment Unitin the Ministry of Finance
National Reconstruction and Development Unit (NRDU): The Director presented abrief background to the establishment ofthe National Reconstruction andDevelopment Unit. She reported that thisunit is located within the Ministry ofFinance; former Special Projects Unitwhich dealt with Strategic Planning andwas established in February 2011.Responsibility of the NRDU:1) Coordinating the nationalreconstruction programme2) Implementation of Special Projects3) Development of National Vision PlansIn carrying out its role, the work of the unit starts in the latter stage of early recoveryinto rehabilitation, reconstruction and mitigation. In terms of reconstruction there is a
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strong focus on building resilience and addressing issues  of reducing vulnerability,issues regarding construction, quality assurance, land use planning, improvingframeworks for guided and improved scientific assessments which is required asbackground information to commence re-planning.The theme which guides the work of the unit is:  Rebuilding to Reduce Vulnerability toFuture Disasters. Immediately after the hurricane a national recovery unit was set up inthe Ministry of Finance with the responsibility to coordinate the early recover effort.A priority of the unit was to Identity funding for the reconstruction, clean up, as well asassist in facilitating the damage assessment.
Integrated PlanIn terms of reconstruction the unit is in the process of developing a comprehensive andintegrated plan which will requireinput from key agencies such asforestry, agriculture, in itsimplementation.   Areas such as Bexon,Marc, and Fond St. Jacques that wereseverely affected by Hurricane Tomasare given priority in the plan. TheDirector emphasised that the planmust be informed by scientificassessments. She highlighted the need for some serious attention to developing theplan.  In the absence of such a plan the government can only offer a recovery effort.Development: The project unit has met with people who were directly affected by thehurricane to get a sense of their needs, and socio-economic profile.  A direct survey willbe conducted to obtain information on the status of persons affected.  An area of landhas been identified and the Agreement will be signed to hand over the site forconstruction. Under the Programme 27 lots will be made available in Fond St Jacqueswhich will include land and house for relocation.The unit has also undertaken the structural assessment of buildings. The difficulty inaddressing this issue is that houses appear to be structurally sound in the Fond St



P a g e | 63

Jacque area; however, those houses are located in the vulnerable areas. Thedetermination that areas considered vulnerable or not vulnerable areas needs to beverified through a scientific study.The unit also worked in collaboration with the Ministry of Agriculture to determinewhich areas in Fond St Jacques should be placed under National Forest, and alsofacilitated water assessments of all the springs found in the Soufriere area.Ministry of Housing, Physical Development and NEMO can be provided with support forcapacity building. Funding to the tune of $1.5 million is available for assistance inprocuring equipment, and training.The unit will also make provisions for the rehabilitation of schools, damaged items,school buildings and critical Infrastructure. The repair of health centres andconstruction of the new hospital are areas of priority.The Caribbean Development Bank hasmade available funding to the tune of
17.9 million dollars which isearmarked for conducting majorstudies, e.g. Water supply andtransportation study. There is need fora public relations agenda to inform thenation on the various initiatives thatare being undertaken to address thepost Hurricane Tomas challenges. Thegovernment’s programme is clearly articulated in the budget process.
Reconstruction and DevelopmentThe unit is attempting to adopt a formalised approach to the reconstruction anddevelopment process through the establishment of a Steering Committee comprisingPermanent Secretaries and technical persons from key agencies. In an effort to ensurethat critical areas are given priority there is need to consider the following;1. Agencies need to highlight emergency issues.
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2. There is need to outline an effective National Disaster Reconstruction Recoveryprocess or procedure based on the lessons learnt from the Hurricane Tomasexperience.3. Review and assess the operational gaps within response agencies to informfuture response efforts.4. WASCO should be included in the multi sectoral discussion.The Director reported on the work of the unit post Hurricane Tomas. She indicated thatPermanent Secretaries from thevarious government Ministries willmeet to develop a work programmewhich would provide a focus inprioritising the work required toundertake the reconstruction andredevelopment process.  A verysignificant part of the recoveryprogramme will relate to the Ministryof Communication, Works, Transportand Public Utilities, Ministry of Housing, Ministry of Health and Ministry of Education.Immediately after Hurricane Tomas a Recovery Committee was formed in the Ministryof Finance and the model selected was coordination.  There is need for a concertedeffort to coordinate programmes within agencies.In the early phase of the recovery process, it was commendable that many agenciessubmitted very good programs for consideration. However, those programmes were notincluded in the budget. The focus has been on housing in Fond St. Jacques.There are serious concerns with the level of silt in drains.  Strategies are required torectify those issues.  WASCO was not included in the reconstruction plan.  Funding fromexternal sources has not been forthcoming.The Director emphasised the need for access to a safe water supply as a critical crosscutting development issue in the reconstruction effort.
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In an effort to augment the water supply WASCO is considering the followingalternatives.
 Underground water
 Other sources of supply e.g. Ravine PoisonThe Reconstruction Unit, at the time, a Special Projects Unit, commissionedMassachusetts Institute of Technology to conduct a full water supply assessment interms of location of best supply. An assessment was also done on the impact of Tomasand a critical area was ground water in terms of river beds in Grande River and theMabouya Valley.

Discussion
Director – Bureau of Health Education: The severe water shortage in the aftermath ofHurricane Tomas led to the proliferation of a number of portable water systems in areassuch as Micoud and Canaries. TheDirector inquired whether therewas any plan to make such a systemavailable as a cheaper alternative totrucking water in the event of asimilar situation.

Response: the representative forWASCO indicated that during thedrought the company attempted tosecure treatment plants through government but this did materialize. In the aftermathof Hurricane Tomas the government of Martinique assisted in the provision oftreatment plants and those were used at Canaries and Micoud. At this point in time,WASCO has requested assistance from Martinique in securing similar plants. Thecompany has no resources to purchase, rent or lease such plants.
Response: Director NEMO indicated that the annual allocation for training for 2011was EC$4,000.00 and each quarter one thousand is disbursed. The agency has securedGIS equipment; software for training, however, personnel to conduct training has notbeen made available. The License which accompanies the package has now expired and
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the programme was never used. Budget submission by respective agencies shouldinclude training for members and training should not be the sole responsibility ofNEMO.
Director Recovery Unit: Budget line under World Bank for Hurricane Tomas,component II Section for capacity building, is not a huge budget, specifically targets,NEMO, Ministry of Housing and Physical Development and includes:1. GIS training2. Getting image processing software3. Makes provision for otherpertinent trainingNEMO has met with the Director(NRDU) to determine how trainingcan be secured under this project.The USAID/OFDA consultant hasencouraged collaboration among alltraining to determine training needsin an effort to maximise the impactof training.DISCUSSIONS
Use of Vehicles
Saint Lucia Cadet Corps: In addressing the use of vehicles in the recovery process, Mr.Wells raised the following issues:1. The use of inappropriate transportation was cumbersome. Different phases ofthe response require different types of transportation.2. Inventory of vehicles in the government service needs to be made available tothe emergency services.  This will inform availability for particulartransportation tasks or needs.3. Vehicles identified for use need to be inspected on a regular basis to ensure goodworking condition.4. Reassignment of vehicles needs to be in place.
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Chair Supplies Management: made reference to the following protocols guiding theuse of vehicles:1. Standard Operating Procedures states that all Permanent Secretaries mustsupply NEMO with all vehicles.2. NEMAC took the decision that vehicles will be accompanied by designateddrivers.  However, payment for overtime needs to be submitted through theresponsible agency.3. Vehicles must be assigned to NEMO.4. In an emergency, agencies need to understand that NEMO assumes responsibilityfor vehicles and during that period the respective agency has no authority overthe use of vehicles.
Release of PersonsIn light of the difficulty NEMO experienced in securing the release of persons to work atthe EOC, the following recommendation was forwarded:
 The establishment of a national service policy to release persons for a particularperiod.

Executive OrdersThe Director of NEMO emphasised thatit is an executive order when seniorvolunteers are requested to assist in theEmergency Operating Centre. In thatregard, in response to a disaster theirrelease must be facilitated.She highlighted the three levels for EOCactivation 1. Director and staff commence monitoring and communication to DistrictDisaster Committees.2. Limited activation – Prime Minister’s consent.3. Full activation
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Training
Rep – Ministry of Education; reported on the utilisation of Shelters and highlighted thefollowing:1. Training is seen as a fundamental component to be incorporated into theDisaster Management agenda.  This should involve continuous training andsimulation exercises at the national level for timely, well - coordinated andinformed responses.2. Respective government ministry should shoulder the responsibility for theacquisition, replacement, maintenance of requisite resources through budgetaryallocation.3. There is need to revisitthe Shelter ManagementPolicy to reflect astrategy that goesbeyond the 72 hourallotted time foroccupation of shelters.4. More handsets need tobe made available tocritical agencies, such asemergency services, for external communication from an area seriouslyimpacted as in the case of Soufriere.5. Repeaters are necessary for emergency telecommunications.6. To ensure dissemination of information on matters of importance in relation todisaster management, there is need for the appointment of a DisasterManagement Officer and an alternate at every government ministry.  The officerwill be responsible for promoting disaster management within the respectiveMinistry and its associated agencies.
Training Officer – NEMO: In terms of training provisions, the NEMO CorporatePlanning Officer indicated that the training plan for August 2011 will focus on DamageAssessment and Needs Analysis for decision makers, particularly for persons who must
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be at the EOC. The training will be funded by USAID/OFDA who has assisted in buildingcapacity at the local level in various areas of disaster management.
Rep – UNDP: As a means of addressing the apparent challenges that agenciesexperience in securing essential requirements in their budget, the following wererecommended:1. Establishment of an Advisory Committee to identify short and medium termpriority needs.2. Requirements need to be identified within the framework of an overall nationaldevelopment plan that would place less pressure on the responsibleMinistry/Agency to justify that budget head e.g. generators for medical servicescan be seen as a priority.The representative from Customs andExcise made the followingrecommendations:
Recommendations:1. Personnel from the Ministry ofHousing need to be part of the aerialteam.2. Emergency Housing Committee to be functioning as stipulated in the Housing Act.3. There is need to revisit how the Housing Committee works in order to be functionalon the ground.  There is need for those persons to have some authority over thedistribution of resources to address immediately housing needs in the short term.4. Collaboration with NGOs to ensure that the emergency committees function moreeffectively.
5. Build capacity at NEMO in terms of communication, telecommunications officer,mass events coordinator, business continuity officer.
6. NEMAC should be more visible.  Government Ministers should be more involved inthe process.
7. Public service needs to be activated during a pre-strike period through the DisasterCoordinator at each Ministry.
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8. Early notification of meeting is necessary to facilitate attendance of the respectivePermanent Secretary.
9. There is need for more effective coordination between the Disaster Committee andthe local Council.
10.An effective model of managing disaster issues at the community level was evident,where the Town Clerk and theChairperson of the Disaster Committeeis one and the same person.11. There is need for an establishedmechanism for the distribution ofassistance at the community level. Thesuggestion is that the council shouldbe given the responsibility formanaging finances and assistance fromNGOs and other donors; while District Disaster Committees manage the technical oroperational arrangements in the response process. The local council should be heldaccountable for government funding.
Response – Disaster Committees: the committees’ presentation assessed the responseof Disaster Committees and highlighted the following observations/recommendations:1. EOC was not functional after Hurricane Tomas.  Absence of top levelmanagement (lack of involvement).2. There is need for on-going training for top level management to facilitategreater involvement in emergency management.3. Serious problems were evident with communication. Disaster Committeegroups experienced problems with hand held radios.4. Backup generators were required to power equipment for proper response.5. There was conflict in the coordination of the response. NEMO was inefficientin coordinating the response process.6. Red Cross operated independently. There is need for a unified command tomaximize resources and facilitate a coordinated approach to response.7. There was a problem with the use of shelters and the relocation of shelterees.There is need to establish polices for the relocation of shelterees.
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8. Training and orientation would allow greater involvement in the EOC.9. There is need for the enforcement of legislation to ensure participation of keypersonnel in the EOC.10. Need for the availability of contact information of key personnel or membersof the respective communities to expedite communication within thecommunity.
AgreementThe two day workshop from all indication met the intended objectives which were:1. To identify gaps in the response process of all responsible agencies2. To garner lessons learnt3. To determine critical areas of intervention in the response process.
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Political Directorate1. Permanent Secretaries need to be trained and oriented. Enshrine responsibilitiesin job contracts.2. Legislation should be enacted to enforce the participation of PermanentSecretaries particularly at the pre-strike meeting.3. NEMO needs to actively engage the political directorate in its operationalmechanism.
4. Government Ministers should attend pre-strike meetings.
5. NEMAC should be more visible.  Government Ministers should be more involvedin the process.
6. Public service needs to be activated during a pre-strike period through theDisaster Coordinator at each Ministry.
7. Early notification of meeting is necessary to facilitate attendance of therespective Permanent Secretary.

National Emergency and Management Organisation (NEMO)
1. Strengthen the Management Capacity of NEMO through the appointment ofMedia personnel - telecommunications officer, Business Continuity Plan Officer,Mass Events Coordinator, etc.2. Director of NEMO should be given more authority.
3. The NEMAC composition should be more visible.
4. Public Service needs to be activated during the hurricane season to reviewessential services.5. Clear directives must be given on the advice of key technocrats.

District Disaster Committees1. Strengthen coordination between local councils and local disaster committees.2. Collaboration with NGOs to ensure that the emergency committees functionmore effectively.3. More functional models to be developed.4. Develop specific guidelines for equitable distribution of assistance, financial andotherwise.
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5. Develop the capacity of district committees to conduct damage assessments.
6. An effective model of managing disaster issues at the community level wasevident, where the Town Clerk and the Chairperson of the Disaster Committee isone and the same person.7. There is need for an established mechanism for the distribution of assistance atthe community level. The suggestion is that the council should be given theresponsibility for managing finances and assistance from NGOs and otherdonors; while District Disaster Committees manage the technical or operationalarrangements in the response process. The local council should be heldaccountable for government funding.8. Increase the supply of communication equipment available for use in situationswhere national telecommunications are disrupted.9. There is need for continuous training at the district level to build capacity.10. There is a need for regular stimulation exercises.

Communication1. Evacuation Point Person(s) responsible for communication, and all evacuationmatters should be identified within each agency.2. Use interrupted notices on popular radio and television stations to disseminatecritical information.3. Greater involvement of town\village councils in communicating information toresidents e.g. use of town criers.4. The following can be used for early warning: mega horn, church bells, policesiren.5. Need for greater collaboration between the local councils and disastercommittees in the dissemination of information on disaster preparedness.6. Information on impending storm and other such information should be part ofthe news headlines and not the last news item.7. Need for a GIS Officer to be stationed at NEMO to coordinate/manageinformation flow.8. Repeaters should be installed for Emergency Telecommunications.9. Increase the number of hand held sets to be used by critical agencies inemergency response.10. Use effective mechanisms to educate persons on the role of NEMO and theEmergency Operating Centre.
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11. Institute several pathways to alert persons of activation, e.g. text message, phonecalls, smoke signals.12. A study should be commissioned on the Way Forward for Telecommunicationsin Emergency Response.
Satellite Imagery1. Satellite imagery should be automatically requested.2. Need for training programme in imagery with a focus on interpretation.3. A team trained in the interpretation of imagery should be stationed at NEMO toprovide assistance in that area.4. Satellite pictures compared with the corresponding representation from theMinistry of Housing or the team in the aerial assessment will possibly alleviatethe problem of ascertaining the number of persons who legitimately requirehousing assistance post Hurricane Tomas.
Coordination1. There is need to clearly articulate the protocols/procedures in place guiding thedistribution of gifts/supplies and other forms of assistance to agencies in theaftermath of any event/disaster.2. Need to establish a centralized area for distribution.3. Cluster System Approach used by External Donor Agencies: All responseagencies must adhere to their mandate and execute a collective response,ensuring that they work with the relevant NEMO District Committees.
Resource Needs1. Ministries must take responsibility for resource needs and this should bereflected in their budget e.g. Standby power generators.2. Replacement and maintenance of resources, utilities and tools should beincluded in budgetary allocation.3. Have a Disaster Management Officer or an alternate at every Ministry
Shelter Management1. Revise the Shelter Management Policy to reflect a strategy that goes beyond the72 hours.
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2. Reinforce the protocols/guidelines for use of shelters e.g. outline of floor plan toindicate prohibited areas.3. Greater collaboration between Principals and Disaster Committee.4. Clear policies are necessary to inform shutdown of shelters i.e. relocation ofoccupants.
Training1. Have continuous training and simulation exercises at a National level.2. Need for training of all stakeholders for more effective response.
Housing and Physical Development1. Include the Ministry of Housing in the initial aerial assessment team.2. Ensure the availability of before and after GIS reference photos for RapidDamage Assessment.3. Donor and NGOs need to work more collaboratively with EHC.4. Emergency Housing Committee to be functioning as stipulated in the HousingAct.5. There is need to revisit how the Housing Committee works in order to befunctional on the ground.  There is need for those persons to have someauthority over the distribution of resources to address immediately housingneeds in the short term.
Police1. There is need to augment the water storage capacity at police stations.
Transportation1. Identify fleet of vehicles from various ministries to be used as transportation inemergency situations.2. Secure fuel storage facility for use on demand.3. Vehicles assigned to NEMO as Emergency vehicles should be in good workingcondition.4. Transportation should be immediately assigned to severely affected areas.
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External Rapid Needs Assessment Team (RNAT)1. Terms of References to be agreed for each RNAT mission including wherepossible confirmation of the purpose, Standard Operating Procedurearrangements and reporting formats, team leadership composition, localcounterpart and daily briefings.2. Ensure information management capacity is reinforced within the team.3. Joint forces with UNDAC team to conduct assessment in the event of a majordisaster.  This would expedite the assessment process as well as response tocritical needs from donor groups/agencies.4. Ensure some members remain in the EOC to support general coordinationfunction and on site coordination centre (a UN protocol).  This would assist inmonitoring persons going in and out.5. CDEMA needs to produce key information sheets and maps on each participatingstate to include relevant/pertinent information required for the team’s mission.6. Data information officer to assist and provide support to EOC when required.7. The EOC needs to identify support required from RNAT and if available thatsupport can be provided while the team is on island.8. RNAT composition and rules to be revised.  Saint Lucia RNAT was larger thanforeseen.  A team of about (6) possibly 10 is recommended and that number tobe selected based on needs. An update of RNAT SOP is intended.9. Improve clarity on RNAT reporting including presentation of national focalpoints. The identification of counterparts is necessary through the presence oflogo or insignia of the representing agency in the form of vests, caps, badge, armband, etc.10. Consider designing a logo for RNAT and emails should be sent out with the labelRapid Assessment Team rather than the label of respective agencies. ECDG is therepresentation for team.
General Recommendations:1. Disaster committees should brief NEMO on situation needs and response on amore regular basis, ideally daily.

2. There should be an information sharing meeting at the operation level at the endof each day during the response process.
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3. Protocol should dictate that information from Disaster Committees andindividual sectors/agencies should be communicated to NEMO rather than theDirector attempting to find persons or information.
4. Other international partners deployed to Saint Lucia should participate in theoperational information sharing meeting so that every actor involved is theresponse process has up to date information of the situation on the ground.  Allcan benefit from these meetings, particularly as it relates to assessment reports.
5. Availability of preliminary and revised DANA is seen to be vital to effectiveresponse.
6. A critical but under performing area regionally is the need for training andorientation.

United Nations Development Programme (UNDP)1. Have the early recovery advisory support in the country.  In other countriesconsideration is being given to move from the DALA to the PDNA (Post DisasterNeeds Assessment). The country would need to indicate requirements to movefrom saving lives to returning to a situation where the economy is growing andlivelihoods are being addressed.
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P a g e | 80Attendance - Consultation on TomasGeorge Ephraim Micoud South Disaster committeeDorothy Agard Chair - National Transport CommitteeUna May Gordon Inter America Institute on AgricultureUlric Alphonse Chair - Laborie Disaster CommitteeMarion Francis Henry Ministry of Physical DevelopmentMoses Charles Royal St Lucia Police ForceElizabeth Charles Soomer National Reconstruction UnitWenn Gabriel Environmental Health DepartmentNahum Sylvester Ministry of CommunicationsLambert Charles Saint Lucia Fire ServiceGerald Louis Gros Islet Disaster CommitteeTerry Valcin Chair - Castries South East Disaster CommitteePaul Francis Micoud South Disaster CommitteeAllison Joseph Chair - Castries North Disaster CommitteeSimon Mondesir Chair - Soufriere Disaster CommitteeMartha Blanchard Ministry of Social TransformationSean Wells Saint Lucia Cadet CorpsMerlene Fredericks Ministry of HealthJenny Daniel Ministry of HousingSharon Belmar-George Ministry of HealthAlymphia Lionel Electoral DepartmentPhillipa Calderon OECS SecretariatCyprian Yarde Ministry of HealthAnthony T. Robinson Bureau of HealthLucia Isidore Ministry of HealthKen Powlette Goodman WASCOTimothy James WASCOHildreth Augustin NEMOTreverne Yorke WASCOJim King WASCOLambert Remy SLASPAOliviere Cadet SLASPALealou Reballos PAHO/WHOCarleen Atkins Ministry of AgricultureWei Weng National Taiwan UniversityFortuna Belrose Ministry of Home AffairsLucy A Joseph Ministry of EducationGeorge Victorin Saint Lucia Fire ServiceBryan Jawahir Royal Police St Lucia ForceSisera Simon Ministry of EducationJoseph Joseph St Lucia Fire ServiceRaphael Serieux St Lucia Fire ServiceElizabeth Bailey Ministry of External AffairsMelanie Hippoyte Customs & Excise DepartmentAly Anthony WASCO Inc.Ian King UNDP BarbadosIan Frederick Canaries Disaster Preparedness Committee
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Roselina Mayers NEMOMajor Lucius Lake Saint Lucia Cadet CorpsSeon D Ferrari Department of FisheriesLt. Col. Andre P Mathurin Saint Lucia Cadet CorpsLesley Ann Modeste Lions Club of CastriesCharmaine Gomes ECLACBeverly-Ann Poyotte Division of Human ServicesChamberlain Emmanuel Chair - Damage Needs Assessment CommitteeAnthony John OPSRFlorita Jn Baptiste Ministry of Public ServiceAlbert Jn Baptiste Ministry of CommunicationsEden Compton Ministry of AgricultureHubert Pierre Saint Lucia Red CrossLois Jean Ministry of LabourWinston Lubin Chair - Vieux Fort Disaster CommitteeLester Arnold Ministry of CommunicationsDavid T. Popo OECS SecretariatDenys Springer Government Information ServiceAnnette Rattingan-Augustin Sustainable DevelopmentThomas Auguste St Lucia Met ServicesIvaline Joseph National Printing CorporationCalvert Emmanuel DIGICELJudith Crane-St Hill Ministry of TourismHerman St Helen Chair - Castries East Disaster Committee
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